SUMMARY OF PROCESS FOR
FORMULATING ALTERNATIVES

REVIEW OF THE SIX STEP PROCESS

The CALFED Bay-Delta Program will recommend a range of alternatives for solving problems
in the Bay-Delta system. Phase 1 of the program will conclude in May of 1996 with
recommendation of a short list of alternatives that will be the subject of detailed environmental
review during Phase 2. The Program has identified six important steps to develop a short list of
alternatives for evaluation in Phase 2. The following information describes the progress to date
and the purpose of Workshop 4.
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Identify Problems (Step 1)

The first step in developing a solution for the Bay-Delta was to define the problems in the Bay-
Delta system. Workshop 1 produced a specific list of problems clustered in four main areas:
Ecosystem Quality, Water Supply Reliability, Water Quality and System Vulnerability. This list
was refined by the Program team and used for the next step in the process. Appendix A
provides a summary of the primary Problems and Objectives.

Define Objectives (Step 2)

Once problems in the Bay-Delta were defined, the next step was to define the objectives for
addressing the problems. Detailed statements of objectives were produced in Workshop 2, to
guide the development and refinement of alternatives. Fourteen primary objectives were used in
Workshop 3 to evaluate action categories.

Identify Actions (Step 3)

With problems and related objectives identified, the next step was to identify the action
categories that could help meet the objectives. During Workshop 3 participants discussed 50
different action categories, which group similar actions. Workshop participants observed that

Workshop 4 Packet 1
- BAY.DELTA

P, FROGRAM

B—000840
B-000840



some categories were not specific enough to allow evaluation against objectives, so specific
actions were subsequently identified within each category. Appendix B provides information on
action categories and actions. Appendix E provides a summary of Workshop 3.

Develop Solution Strategies (Step 4)

The solution strategies set the stage for assembling preliminary alternatives. Solution strategies

describe approaches and desired results that guide development of alternatives. The project team

reviewed the problems, objectives and actions, as well as causes of problems and linkages among *
them. Using this information, they created a method of devising solution strategies based on

primary conflicts in the Bay-Delta system, approaches to resolving the conflicts, and range of

conflict resolution. This method provides a total of 32 starting points for assembling preliminary

alternatives. More detail is provided below.

Assemble Alternatives (Step 5)

Focusing on one solution strategy, action categories that support the strategy are combined,
forming a preliminary alternative. The Program team will assemble alternatives to be reviewed
and refined during the remainder of the process. Workshop 4 begins the process of

assembling preliminary alternatives.

Refine Alternatives (Step 6)

The final step in the process will develop a short list of alternatives for Phase 2 of the CALFED

Program, preparation of an EIS/EIR. This step includes defining performance measures to
evaluate the alternatives, conducting evaluations of the alternatives, and refining them based on
the evaluations. The refinement process will result in the improvement and consolidation of

alternatives, with the final result being a short list of alternatives that describe a range of

solutions with the most promise for meeting the objectives.

BEGIN TO ASSEMBLE PRELIMINARY ALTERNATIVES

Workshop 4 begins the process of assembling preliminary alternatives.

Given the wide array of problems and objectives (Appendix A) identified by the Program, and »
the large number of potential actions (Appendix B) for addressing those problems and objectives,
a procedure was needed to focus the development of preliminary alternatives.

The Program team developed an alternative formulation process that focused on resolution of 4
primary conflicts among beneficial uses and resources in the Bay-Delta system. A total of 32

different strategies were developed to serve as the starting

points for developing preliminary alternatives. The
starting points are defined by three concepts: (1) primary 4 32 Preliminary
conflicts; (2) approaches to resolve the conflict; and (3) Conflicts :'> . Starting :> Alternatives :>
level of conflict resolution. These are described in more Points
detail in the following section and in Appendix C.
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Define Starting Points

Identify Primary Conflicts

The Program team spent considerable time evaluating problems, objectives, causes of the
problems, and linkages among them. An alternative formulation process which focuses on
primary conflicts as a starting point provides a more focused approach than beginning alternative
formulation by attempting to simultaneously resolve all problems in the Bay-Delta. Primary
conflicts among beneficial uses in the Bay-Delta system are presented here as an initial focus to
begin alternatives formulation. Most of the problems in the Bay-Delta are embodied in one or
more of the primary conflicts summarized below. Like the problems they represent, these
primary conflicts are not mutually exclusive but are also interrelated.

‘/"L_ : . . .
1 \__l *\r_ | Fisheries and Diversions
2 : * ’_| Habitat and Land Use/Flood Protection

3 l
4 : * 4_) Water Quality and Land Use

The following paragraphs provide a brief summary of these conflicts. The primary conflicts and
causes are described in more detail in Appendix D.

j Water Supply Availability and Beneficial Uses

The conflict between fisheries and diversions results primarily from fish mortality attributable to
water diversions. This includes direct loss at pumps, reduced survival when young fish are drawn
out of river channels into the Delta, and reduced spawning success of adults when migratory cues
are altered. The effects of diversions on species of special concern have resulted in regulations
that restrict quantities and timing of diversions.

The needs for habitat and the needs for land use are ofteén incompatible. Development of land,
and the flood control facilities to protect the land, has resulted in an overall loss of habitat to
support various life stages of aquatic and terrestrial biota. The need for habitat affects land
development planning as well as levee maintenance and planning. Efforts to try to restore the
balance often require that land used for agricultural production be dedicated to habitat.

As water use and competition among uses with respect to water supply availability have
increased during the past several decades, conflicts have increased among uses of Delta water. A
major part of this conflict is between the volume of instream water needs and out-of-stream
water needs and the timing of those needs within the hydrologic cycle.

A conflict over water quality in the system results from the fact that land uses often do not
contribute to good water quality, and ecosystem water quality needs are usually but not always
compatible with urban and agricultural water quality needs.
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Define Alternate Approaches to Resolving Conflicts

Many different approaches could be used in attempting to resolve each of the four primary
conflicts between berneficial uses of the Bay-Delta system. To start the process, the Program will
emphasize two significantly different approaches for each conflict. While these different
approaches will help to define the bounds of potential ways to resolve the conflicts, some mix of
these approaches will likely eventnally be used and alternatives eventually selected for full
evaluation will likely include actions from most or all of the following approaches.

Primary Conflict Approach to Resolve Conflict

Fisheries and Diversions ‘ Fish Productivity Approach (1A)
(Conflict 1)

Diversion Modification Approach (1B)

Habitat and Land Use/Flood Protection Existing Land Use Pattern Approach (2A)
(Conflict 2)

Modified Land Use Pattern Approach (2B)

Water Supply Availability and Beneficial Uses Demand Reduction Approach (3A)

(Conflict 3)

( Supply Enhancement Approach (3B)
Water Quality and Land Use : Managing Quality of Delta Inflow Approach (4A)
(Conflict 4)

Post-Discharge Management Approach (4B)

The approaches to resolving the conflicts are discussed in more detail in Appendix C.
Define Range of Conflict Resolution

In addition to taking two different approaches to resolving each conflict, we can vary the level of

conflict resolution to be achieved. For example, the least intensive strategy might seek to resolve

the conflicts among beneficial uses of water to the point that endangered species concerns are not

a limiting factor. A more intensive solution strategy might go well beyond endangered species to b
promote major increases in ecosystem functions while also increasing water supplies.

Starting Points for Assembling Preliminary Alternatives *

These three concepts (primary conflicts, approaches for resolving the conflicts, and the range of
conflict resolution) combine to create alternatives formation strategies. Each strategy can be used
as a starting point to guide the selection of actions to create a preliminary alternative. Each of
these starting point will include resolution of each of the four conflicts using one approach for

~ each conflict. Thus, each starting point will incorporate the concept of equity among beneficial
uses by resolving all of the four primary conflicts.

Workshop 4 Packet 4

" CALFED
~at BAY.DELTA
P, PROGRAM

B—000843
B-000843



"}'\ I “‘\ “

The 4 conflicts generate 32 starting points for assembling preliminary
alternatives:

1) Identify 2 different approaches to resolve each of 4
conflicts; [2x2x2x2=16]

4

Conflicts >

32
Starting >

Points

2) Identify 2 levels of conflict resolution (least intensive and more intensive; say

minimum and maximum for simplicity); [16 x 2 = 32]

3) Each starting point uses one approach for each of 4 conflicts and either a

minimum or maximum conflict resolution

4) All possible combinations yield 32 starting points for assembling preliminary

alternatives

These 32 starting points help to define the range of preliminary alternatives:

Assemble Preliminary Alternatives

Based upon the 32 starting points the Program team will generate
preliminary alternatives. The preliminary alternatives bracket the
possible outcomes of the CALFED Bay-Delta Program by reflecting a
wide range of methods of resolving the primary conflicts. Because a

32
Starting
Points

2

Preliminary
Alternatives

starting point relies upon a single approach to resolve each conflict, the preliminary alternatives
are not likely to be the most satisfactory alternatives to accomplish the objectives. The best

alternatives are likely to include a mix of approaches to resolving the primary conflicts.
However, evaluation of each preliminary alternative will provide insight to the team and the
public about the best ways to combine approaches and improve alternatives. '

The Program team will generate the preliminary alternatives by selecting actions and action
categories from the results of Step 3 (and Workshop 3, Identify Actions). Each action and action
category will be reviewed for its ability to resolve the primary conflicts and its approach to
resolving them. The Program team will assemble at least one preliminary alternative for each of
the starting points. These preliminary alternatives, and refinement of them, will be discussed at

future workshops.

Refine Alternatives

Each of the preliminary alternatives will be evaluated for its ability to

accomplish the program objectives. Alternatives that are very similar may
be consolidated, and new alternatives that combine approaches to resolve
each conflict will be developed to reach a set of alternatives that represent
the full range of feasible alternatives and stakeholder and agency interests

and values. Additional refinement of alternatives will result in increased

ability to accomplish multiple objectives efficiently and move toward the

area of maximum overlap among interrelated problems.

This evaluation and improvement of alternatives can be repeated in an iterative fashion to further

refine the alternatives.
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Example Alternative Formulation Strategy
(One of 32 Starting Points)

Each starting point for resolving conflicts includes one resolution approach for each conflict (see
above table) and either a minimum or maximum level of conflict resolution.

For this example, we have selected a starting point for assembling -
one preliminary alternative. One approach for conflict resolution C"%ﬂ"’t A”p’;ac” "3’9’
was selected for conflict 1, one for conflict 2, and so on. The MAX -
minimum, or basic level of conflict resolution was also selected.
An initial set of actions (constituting a preliminary alternative) 1B
would be comprised of actions for resolving all four of the primary oA ’
conflicts in combination. In our example, the set consists of actions
selected from the following approaches and combining them into a 5
preliminary alternative: :
3A

Fish Productivity Approach (1A) E}Cw

Modified Land Use Pattern Approach (2B) E’C%

Supply Enhancement Approach (3B) 4B PR

Discharge Reduction Approach (4A)

An initial solution package selected using this combination of the four approaches identified
above must be evaluated, screened, and refined to become a true program alternative. In addition
to conflict resolution, a comprehensive program alternative must meet the solution principles of
being affordable, equitable, durable, and implementable. When viewed in its éntirety, an
alternative must not significantly redirect impacts within the Bay-Delta system or to other areas
of California. To meet these solution principles, actions would be selected and added to the
preliminary alternative from all solution approaches in constructing a truly viable program
alternative.

WORKSHOP 4 ASSIGNMENT ' )

At Workshop 4 the process for formulating alternatives will be discussed and used. Participants
will have an opportunity to apply the process in small break-out groups, working from primary
conflicts through approaches to resolve conflict, combining actions or action categories to
develop an alternative.
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